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Tazk Name Planned Value - PV Earned Value - EV AC [ACWP) SV v EAC BAC VAC
(BCWS) (BCWR)
0 | Commercial Construction $15,466.67 $3,422.08 $9,000.00 ($12,044.58) |$5,577.92)  $51,617.68 $19,626.67 ($31,991.01)
1 =| Three-story Office Building (76,000 square §15,466.67 $3,422.08 $9,000.00  ($12,044.58) ($5,577.92) §61,617.68  $19,626.67  ($31,891.01)
2 =| General Conditions §10,026.67 $3,422.08 $0,000.00  ($6,604.58) (§5,577.92) §33,733.84  $12,82667  ($20,807.17)
3 Receive notice to proceed and sign ¢ £2,400.00 52,400.00 54,000.00 50.00) (81,600.00) $4,000.00 £2,400.00  (51,600.00)
4 Submt bond and insurance documen $800.00 £800.00 54,000.00 50.00) (83,200.00) $4,000.00 $800.00)  ($3,200.00)
5 Prepare and submit project schedulel £2,000.00 §222.08 $1,000.00 (81,777.92)  (5777.92) $9,005.63)  S2,000.00  (S7,005.63)
[3 Prepare and submit schedule of valu $1,760.00 30.00 30.00 (81,760.00) 30.00 $1,760.00 §1,760.00 80.00
7 Qbtain building permits $1733.33 30.00 30.00 (81,733.33) 30.00 5173333 $1,73333 80.00
8 Submit preliminary shop drawings $133333 50.00 50.00 (81,333.33) 50.00 54,13333) 8413333 80.00
g = Mobilize on Site §5,440.00 50.00 50.00 (§5,440.00) 50.00 §6,800.00  $6,300.00 50.00
10 Install temporary power 51,600.00 50.00 50.00 (51,500.00) 50,00 51,600.00 §1,600.00 50.00
11 Install temporary water service 51,600.00 50.00 50.00 (51,500.00) 50,00 51,600.00 §1,600.00 50.00
12 Set up site office 384000 50.00 50.00 (3540.00) 50.00 3640.00 3640.00 £0.00
13 Set line and grade benchmarks £1,600.00 50.00 50.00 (81,600.00) 0.00 $2,400.00 £2,400.00 £0.00
14 Prepare site - lay down yard and tem £0.00 50.00 50.00 50.00 20.00 £560.00 £560.00 £0.00
15 Finish project 80.00 50.00 50.00 50.00 $0.00 $0.00 50.00 80.00
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