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Subject: Resource percent allocation

Bob G. of South Bend, IN and Chad of Marshalltown, IA both asked: Can you modify the
resource usage view to show a percentage of work time on a task rather than the hours allocated?

Answer: This can be accomplished very easily by following the directions below:

1. View -> Resource Usage

2. Right click on the right side of the screen and select "Detail Style" or Format - Detail
Styles

3. On the left side of the form scroll down and select "Percent Allocation"

4. Click on Show in the middle.

5. Select a different color for the value at the bottom, click OK

Here is a picture of the result with the timescale zoomed to the by week level and we are showing
both percent allocation and work time on the assignment. We should note that the percent
allocation is the percentage of the assigned work in relationship to the total availability as indicated
on the resource calendar. The Percent Allocation is the second line in blue.
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In the Detail Styles form there are many fields that can be added to the view to customize the
information you would like to show. Task Usage also has the same customization capability. You
do not have the ability to add custom fields to either view.

By the way: Bob G said that he was thrilled to learn about this because adding this column was
going to save him and the other Project Managers about 8-12 hours per month.
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